City of Biggs

Agenda Item for the
next regular City Council Meeting
July 9, 2013, 6:30pm

To: Honorable Mayor Date: July 3, 2013
And Members of the City Council

From: Steve Speights, PE - City Engineer

Subject: Monthly Activity Report

6'" Street Bridge

We have yet to receive notice from Caltrans. they continue to say "any day”. The
delay in advertising has reduced the time available to complete the work in the
channel. As a result I expect the bids to be higher and the number of bidders to be
less. Smaller contractors have less flexibility in scheduling their workforce and may
be unable to meet the reduced time to complete the work. Less competition usually
means higher prices. Fortunately the state is reimbursing 100% of the cost.

Wastewater Treatment Plant Phase 1 Design

Work continues on the Phase 1 design. We are scheduled for 90% plans the 4"
week of July. This set will include the electrical and controls work so there will be a
lot of coordination needed with City staff.

Wastewater Treatment Plant Phase 2 Funding

The application to USDA was submitted and they have already asked for more. The
additional items will be delivered Monday the 8™. Our Rural Development
representative is now working out of the Davis USDA office. Same person but Davis
instead of Oroville.

The SRF application for Phase 2 is being prepared and is the subject of a separate
agenda item for Council authorization to submit.

The goal is to have all the elements: funding, design, and property acquisition,
completed in January or shortly thereafter, with construction starting in the spring
2014.



